12-Month Energy Facility Licensing Schedule**
The 12-month schedule is the standard Energy Commission process for projects with
issues that may take time to resolve such as zoning changes, or adverse impacts to
biological resources, water resources, air quality, the transmission system, near by
neighborhoods, and public health and safety, etc.

Information Requirements for the 12-Month Process

Energy Facilities Siting Regulations, Title 20, California Code of Regulations, section 1704,
Appendix B;

Example 12-Month Schedule

The following schedule includes suggested time frames for critical milestones. To meet the
schedule, the applicant must provide timely responses to data requests, and agencies
(local, state, and federal) must complete their reviews and issue any formal notices,
findings, and opinions comments in a timely manner. The actual schedule will be
determined by the Committee assigned to the proceeding.

Activity Day
Applicant files Application for Certification (AFC) -45
Executive Director’'s recommendation on data adequacy -15
Decision on data adequacy at the business meeting 0
Staff files data requests (round 1) 15
Staff files Issue Identification Report 35
Applicant provides data responses (round 1) 45
Information hearing and site visit 45
Data response and issue resolution workshop (round 1) 55
Staff files data requests (round 2, if necessary) 65
Applicant provides data responses (round 2, if necessary) 95
Data response and issue resolution workshop (round 2) 105
Local, state and federal agency draft determinations** 120
Preliminary Staff Assessment filed 150
Preliminary Staff Assessment workshop(s) 170-180
Local, state and federal agency final determinations** 180
Final Staff Assessment filed 210
Evidentiary hearings 220-240
Committee files proposed decision 305
Hearing on the proposed decision 320
Addendum/revised proposed decision 350
Commission Decision 365

** To meet the above milestones, the applicant must provide timely information when
requested. Per Public Resources Code, section 25519H), local and state agencies are
required to complete their reviews and issue any formal notices, findings, opinions (such



as those contained in a final Determination of Compliance, wastewater discharge
requirements, biological opinions and land use decisions) within 180 days of the
Commission’s acceptance of an application as complete. Federal agencies are requested
to match the state schedule in Executive Orders of President George W. Bush.



Small Power Plant Exemption (SPPE)

The Energy Commission may exempt thermal power plants from the certification process if
the project is less than 100 megawatts, and has

* no unmitigated adverse impacts on the environment

* no unmitigated adverse impacts on energy resources

Unlike the 6-month and 12-month licensing/permitting processes, the SPPE is an
exemption from the licensing process and is not a permit or license to build the project.
The Energy Commission is the lead agency under the California Environmental Quality Act
(CEQA) and will prepare an Initial Study and Final Decision. The power plant developer
must apply for the various appropriate licenses and permits from local, state and federal
agencies. Those local and state agencies will use the Energy Commission’s CEQA
document when issuing their respective permits.

The following schedule (4.5 months) includes time frames for critical SPPE milestones. To
meet the schedule, the applicant must provide timely responses to data requests, and
agencies (local, state, and federal) must provide timely comments. The actual schedule
will be determined by the Committee assigned to the proceeding.

There are no specific data adequacy requirements for an SPPE application; however, the
more thorough the filing the fewer information requests staff will have of the applicant, and
there will be an improved possibility of meeting the schedule. For a sample application,
please refer to the 2 SPPEs filed by Modesto Irrigation District for the Woodland 2 project
and the Ripon project. They can be viewed electronically on the Commission’s website.

Typical SPPE Schedule

Activity Day
Applicant files application for SPPE 0
Staff files data requests 10
Staff files Issue Identification Report 10
Applicant provides data responses 30
Information hearing and site visit 30
Data response and issue resolution workshop 38
Draft Initial Study filed 60
Draft Initial Study workshop 68
Agency, applicant, public comments on the

Application and Initial Study ) 70
Prehearing conference 85
File “Notice of Intent to File a Negative Declaration™*** 90
Final Initial Study filed* 90
Evidentiary hearings 100
Committee files Proposed Decision 120
Comments on the Initial Study and Proposed Decision 130
Commission Decision 135

***30 day comment period is required for the “Notice of Intent to File a Negative
Declaration” and the Initial Study. The “Notice” and Initial Study are filed with the State
Clearinghouse for a 30-day comment period.





